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ESTIMATE RUN 10/10/2017

ESTIMATE SUMMARY 13:30:56

CONTID: C21307         ESTIMATE NO: 0006 PROG 2005

PCN: 21307-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160/550 PCCP DIAMOND GRINDING (DURANGO) PERCENT TIME:

PROJECT NO: NHPP5502-093                  

US 160/550 PCCP DIAMOND GRINDING

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING

4124 E BROADWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPOKANE WA 99202     (509)242-1234 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,488,898.16 PARTICIPATING $ $ 143,791.99

AWARD PROJECT AMT: 4,900,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.99%

438.99

143,791.99

143,791.99

143,791.99

$

$

$

$

5,488,459.17

0.00

5,488,459.17

0.00

5,488,459.17

-73,500.00

0.00

5,414,959.17

0.00

AMOUNT DUE 5,414,959.17 143,791.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,791.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

128.0 TIME ALLOW: 7/11/2017 ??:??:??

ORIG TIME ALLOW: 5/19/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2017

03/06/2017

07/11/2017

07/11/2017

10/10/2017

01/19/2017

01/26/2017

02/09/2017

03/06/2017
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Rem of Debris CO #6 1.000

0.000

201-00005  
 

5,350.001.000

0.00

1.000

L S 

5,350.00000

0004 Rem Temporary Supports CO #6 1.000

0.000

202-00005  
 

1,600.001.000

0.00

1.000

L S 

1,600.00000

0005 Grinding And Texturing Concrete Pavement 150,590.000

0.000

202-00170  
 

1,340,251.00150,590.000

0.00

150,590.000

SY  

8.90000

0008 Rem Port Present Str CO #6 (JC Bridge Middle and NB 
Lanes)

101.500

0.000

202-00503  
 

15,225.00101.500

0.00

101.500

SY  

150.00000

0009 Rem Port Present Str CO #6 (JC Bridge SB Lanes) 58.700

0.000

202-00503  
 

29,350.0058.700

0.00

58.700

SY  

500.00000

0010 Removal of Curb and Gutter 183.000

0.000

202-00203  
 

4,575.00183.000

0.00

183.000

LF  

25.00000

0015 *Removal of Sign Panel 1.000

0.000

202-00821  
 

105.001.000

0.00

1.000

EACH

105.00000

0020 *Removal of Guardrail Type 3 410.000

0.000

202-01130  
 

25,420.00410.000

0.00

410.000

LF  

62.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

245.00000

0030 Laborer 19.500

0.000

203-02330  
 

1,365.0019.500

0.00

19.500

HOUR

70.00000

0035 Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

4,800.0024.000

0.00

24.000

CY  

200.00000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.75000

0045 Aggregate Bag 640.000

0.000

208-00035  
 

4,896.00640.000

0.00

640.000

LF  

7.65000

0050 Concrete Washout Structure 2.000

0.000

208-00045  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

20.00000

0060 Storm Drain Inlet Protection (Type II) 82.500

0.000

208-00052  
 

3,093.7582.500

0.00

82.500

LF  

37.50000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

6,500.00000

0070 Removal and Disposal of Sediment (Labor) 19.000

0.000

208-00103  
 

1,330.0019.000

0.00

19.000

HOUR

70.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

16.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

215.00000

0085 *Erosion Control Management 74.000

0.000

208-00207  
 

7,400.0074.000

0.00

74.000

DAY 

100.00000

0090 Replace Concrete Pavement 1,050.880

0.000

210-03100  
 

267,974.401,050.880

0.00

1,050.880

SY  

255.00000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Adjust Manhole 45.000

0.000

210-04010  
 

135,000.0045.000

0.00

45.000

EACH

3,000.00000

0100 Modify Inlet 27" x 19.5" 3.000

0.000

210-04020  
 

8,250.003.000

0.00

3.000

EACH

2,750.00000

0105 Modify Inlet 27" x 19.75" 1.000

0.000

210-04020  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0110 Modify Inlet 27" x 20.5" 1.000

0.000

210-04020  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0115 Modify Inlet 27.25" x 19.5" 15.000

0.000

210-04020  
 

41,250.0015.000

0.00

15.000

EACH

2,750.00000

0120 Modify Inlet 27.25" x 19.75" 9.000

0.000

210-04020  
 

24,750.009.000

0.00

9.000

EACH

2,750.00000

0125 Modify Inlet 28" x 20" 1.000

0.000

210-04020  
 

5,750.001.000

0.00

1.000

EACH

5,750.00000

0130 Modify Inlet 28" x 20.5" 1.000

0.000

210-04020  
 

5,750.001.000

0.00

1.000

EACH

5,750.00000

0135 Modify Inlet 30" x 17.75" 2.000

0.000

210-04020  
 

11,500.002.000

0.00

2.000

EACH

5,750.00000

0140 Modify Inlet 35.5" x 18" 1.000

0.000

210-04020  
 

5,750.001.000

0.00

1.000

EACH

5,750.00000

0145 Modify Inlet 39.5" x 23" 6.000

0.000

210-04020  
 

27,000.006.000

0.00

6.000

EACH

4,500.00000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Adjust Valve Box 7.000

0.000

210-04050  
 

7,700.007.000

0.00

7.000

EACH

1,100.00000

0155 Monitoring Technician 4.000

0.000

250-00050  
 

1,520.004.000

0.00

4.000

HOUR

380.00000

0160 Environmental Health and Safety 1.000

0.000

250-00100  
 

4,800.001.000

0.00

1.000

L S 

4,800.00000

0165 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

390.00000

0170 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

235.00000

0175 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

1,125.00000

0180 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

1,275.00000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

115.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 8.620

0.000

403-00720  
 

2,284.308.620

0.00

8.620

TON 

265.00000

0195 Partial Depth Repair of Concrete Pavement (Type 1) 214.000

0.000

412-05000  
 

34,240.00214.000

0.00

214.000

SF  

160.00000

0200 Partial Depth Repair of Concrete Pavement (Type 2) 1,011.000

0.000

412-05000  
 

161,760.001,011.000

0.00

1,011.000

SF  

160.00000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Partial Depth Repair of Concrete Pavement (Type 3) 183.000

0.000

412-05000  
 

32,025.00183.000

0.00

183.000

SF  

175.00000

0210 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

0.000

LF  

2.10000

0211 Sawing and Sealing Joints (CMO #4 Material change) 208,257.000

0.000

412-14000  
 

426,926.85208,257.000

0.00

208,257.000

LF  

2.05000

0212 Hot Conc Joint Sealant (CMO #4 Material Change) 37,874.000

0.000

412-19000  
 

136,346.4037,874.000

0.00

37,874.000

LF  

3.60000

0215 Routing and Sealing Concrete Pavement Cracks 2,107.000

0.000

412-15000  
 

13,168.752,107.000

0.00

2,107.000

LF  

6.25000

0220 Cross Stitching 1,036.000

0.000

412-15050  
 

31,080.001,036.000

0.00

1,036.000

EACH

30.00000

0225 Repair Concrete Cracks (Stitch) (Slot Stitch) 58.000

0.000

412-15060  
 

9,570.0058.000

0.00

58.000

EACH

165.00000

0226 Conc CL D (Bridge) (Spec) CO #6 (JC Bridge Middle and 
NB Lanes)

26.340

0.000

601-03041  
 

28,974.0026.340

0.00

26.340

CY  

1,100.00000

0227 Conc CL D (Bridge) CO #6 (JC Bridge SB Lanes) 15.500

0.000

601-03040  
 

37,200.0015.500

0.00

15.500

CY  

2,400.00000

0228 Reinf Steel CO #6 (JC Bridge) 6,302.000

0.000

602-00000  
 

8,507.706,302.000

0.00

6,302.000

LB  

1.35000

0230 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

0.000.000

0.00

0.000

LF  

6.75000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Curb and Gutter Type 2 (Section I-B) 183.000

0.000

609-21010  
 

11,895.00183.000

0.00

183.000

LF  

65.00000

0240 *Sign Panel (Class I) 32.500

0.000

614-00011  
 

1,226.8832.500

0.00

32.500

SF  

37.75000

0245 *Steel Sign Support (2-Inch Round)(Post) 22.000

0.000

614-01512  
 

594.0022.000

0.00

22.000

LF  

27.00000

0250 *Steel Sign Support (2-Inch Round)(Socket) 1.000

0.000

614-01522  
 

270.001.000

0.00

1.000

EACH

270.00000

0255 *Construction Surveying 1.000

0.000

625-00000  
 

27,000.001.000

0.00

1.000

L S 

27,000.00000

0260 *Mobilization 0.761

0.239

626-00000  
 

568,916.501.000

135,971.04

1.000

L S 

568,916.50000

0262 Mobilization (w/o Autopay) CO #6 (GA Western Mob.) 1.000

0.000

626-00100  
 

5,750.001.000

0.00

1.000

L S 

5,750.00000

0265 Public Information Services (Tier II) 1.000

0.000

626-01102  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0270 Pavement Marking Paint (High Build) (Temporary) 438.000

0.000

627-00013  
 

153,300.00438.000

0.00

438.000

GAL 

350.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 14,260.000

0.000

627-01010  
 

171,120.0014,260.000

0.00

14,260.000

SF  

12.00000

0280 Preformed Plastic Pavement Marking (Type II) (Inlaid) 40,591.000

0.000

627-02010  
 

507,387.5040,591.000

0.00

40,591.000

SF  

12.50000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Inlaid)

4,981.000

0.000

627-30405  
 

99,620.004,981.000

0.00

4,981.000

SF  

20.00000

0290 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Spec (Inlaid)

1,607.000

0.000

627-30407  
 

48,210.001,607.000

0.00

1,607.000

SF  

30.00000

0295 Preformed Thermoplastic Pavement Marking (Shield) 
(Inlaid)

596.000

0.000

627-30408  
 

20,711.00596.000

0.00

596.000

SF  

34.75000

0300 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

8,301.000

0.000

627-30410  
 

107,913.008,301.000

0.00

8,301.000

SF  

13.00000

0305 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( (Inlaid)

2,257.000

0.000

627-30411  
 

32,726.502,257.000

0.00

2,257.000

SF  

14.50000

0310 *Flagging 6,508.000

0.000

630-00000  
 

120,398.006,508.000

0.00

6,508.000

HOUR

18.50000

0315 *Traffic Control Inspection 13.000

0.000

630-00007  
 

8,450.0013.000

0.00

13.000

DAY 

650.00000

0320 *Traffic Control Management 94.000

0.000

630-00012  
 

152,280.0094.000

0.00

94.000

DAY 

1,620.00000

0325 Traffic Incident Management Plan Development 2.700

0.300

630-00040  
 

3,300.003.000

330.00

3.000

L S 

1,100.00000

0330 Traffic Incident Management Plan Implementation 3.600

0.400

630-00041  
 

4,400.004.000

440.00

4.000

MON 

1,100.00000

0335 *Construction Traffic Sign (Panel Size A) 117.000

13.000

630-80341  
 

2,795.00130.000

279.50

130.000

EACH

21.50000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Construction Traffic Sign (Panel Size B) 20.700

2.300

630-80342  
 

1,495.0023.000

149.50

23.000

EACH

65.00000

0345 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

51,800.004.000

5,180.00

4.000

EACH

12,950.00000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

5.400

0.600

630-80357  
 

3,240.006.000

324.00

6.000

EACH

540.00000

0355 *Drum Channelizing Device 220.500

24.500

630-80360  
 

5,390.00245.000

539.00

245.000

EACH

22.00000

0360 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

11.00000

0365 *Traffic Cone 405.000

45.000

630-80380  
 

472.50450.000

47.25

450.000

EACH

1.05000

0370 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

1.05000

0375 *Mobile Attenuator 68.000

0.000

630-85041  
 

7,480.0068.000

0.00

68.000

DAY 

110.00000

0380 Night Work Lighting 1.000

0.000

632-00000  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Partnering 5,467.060

0.000

700-70011  
 

5,467.065,467.060

0.00

5,467.060

F A 

1.00000
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PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 Added Item (Dollar)/ Price Reduction for air content -869.840

0.000

900-00006  
 

-869.84-869.840

0.00

-869.840

DOL 

1.00000

0416 Added Item (Dollar)/ Price reduction for not meeting 
Milestone #2

-13,000.000

0.000

900-00006  
 

-13,000.00-13,000.000

0.00

-13,000.000

DOL 

1.00000

CAT 5,067,576.25143,260.295,067,576.25CURRENT AMT0200 $ $ $

CAT NO0201 ADA RAMPS 

0011 Rem Conc Pavement ADA 609.890

0.000

202-00210  
 

17,381.87609.890

0.00

610.890

SY  

28.50000

0012 Rem Asphalt Mat ADA 297.220

0.000

202-00220  
 

5,349.96297.220

0.00

297.220

SY  

18.00000

0013 Rem Ground Sign ADA 18.000

0.000

202-00810  
 

2,160.0018.000

0.00

18.000

EACH

120.00000

0014 Rem Curb and Gutter ADA 808.000

0.000

202-00203  
 

20,200.00808.000

0.00

808.000

LF  

25.00000

0016 Rem Conc Footing ADA 3.000

0.000

202-00900  
 

540.003.000

0.00

3.000

EACH

180.00000



CONTID: C21307         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0201 ADA RAMPS 

0017 Rem Sign Panel ADA 4.000

0.000

202-00821  
 

420.004.000

0.00

4.000

EACH

105.00000

0021 Clean Inlet ADA 8.000

0.000

202-04010  
 

1,440.008.000

0.00

8.000

EACH

180.00000

0022 Combination Loader ADA 3.750

0.000

203-01594  
 

675.003.750

0.00

3.750

HOUR

180.00000

0023 Muck Excav ADA CMO #7 342.500

0.000

203-00100  
 

10,275.00342.500

0.00

342.500

CY  

30.00000

0036 Topsoil ADA 23.100

0.000

207-00205  
 

1,732.5023.100

0.00

23.100

CY  

75.00000

0046 Aggregate Bag ADA 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.65000

0086 Res Sign Panel ADA 2.000

0.000

210-00815  
 

312.002.000

0.00

2.000

EACH

156.00000

0087 Res Pull Box ADA 1.000

0.000

210-00827  
 

240.001.000

0.00

1.000

EACH

240.00000

0146 Modify Inlet ADA 8.000

0.000

210-04020  
 

29,200.008.000

0.00

8.000

EACH

3,650.00000

0151 Adj Valve Box ADA 2.000

0.000

210-04050  
 

564.002.000

0.00

2.000

EACH

282.00000

0153 Soil Preparation (Spec) ADA 0.000

0.000

212-00047  
 

0.000.000

0.00

0.000

ACRE

6,000.00000



CONTID: C21307         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0201 ADA RAMPS 

0154 Mulching (Weed Free) ADA 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

6,000.00000

0156 Mulching (Wood Chip) ADA 324.000

0.000

213-00008  
 

3,888.00324.000

0.00

324.000

CF  

12.00000

0157 Mulch Tackifier ADA 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

30.00000

0176 Solid Waste Disposal ADA 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

150.00000

0186 ABC (CL 6) ADA 636.890

0.000

304-06000  
 

73,242.35636.890

0.00

636.890

TON 

115.00000

0191 HMA (Patching) (Asph) ADA 28.220

0.000

403-00720  
 

6,772.8028.220

0.00

28.220

TON 

240.00000

0229 Geotextile (Separator) (CL 1) ADA CMO #7 495.200

0.000

420-00132  
 

1,247.90495.200

0.00

495.200

SY  

2.52000

0231 Fence (Plastic) ADA 41.000

0.000

607-11525  
 

615.0041.000

0.00

41.000

LF  

15.00000

0232 Conc Sidewalk ADA 385.150

0.000

608-00000  
 

28,886.25385.150

0.00

385.150

SY  

75.00000

0233 Conc Curb Ramp ADA 177.800

0.000

608-00010  
 

21,336.00177.800

0.00

177.800

SY  

120.00000

0234 Curb Ty 2 B ADA 641.600

0.000

609-20010  
 

23,097.60641.600

0.00

641.600

LF  

36.00000
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0236 C and G Ty 2 II-B ADA 704.200

0.000

609-21020  
 

33,801.60704.200

0.00

704.200

LF  

48.00000

0237 Gutter Ty 2 (2 Ft) ADA 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

12.00000

0238 Median Cover (6 In Pattern Conc) ADA 630.840

0.000

610-00026  
 

9,084.10630.840

0.00

630.840

SF  

14.40000

0239 Light Std Foundation ADA 5.000

0.000

613-40010  
 

7,818.005.000

0.00

5.000

EACH

1,563.60000

0241 Sign Panel (CL I) ADA 54.000

0.000

614-00011  
 

2,038.5054.000

0.00

54.000

SF  

37.75000

0246 Steel Sign Supp (2-In Rd)(Post) ADA 88.000

0.000

614-01512  
 

2,376.0088.000

0.00

88.000

LF  

27.00000

0251 Steel Sign Supp (2-1/2 In Rd NP40)(Po) ADA 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

19.20000

0252 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) ADA 2.000

0.000

614-01578  
 

549.602.000

0.00

2.000

EACH

274.80000

0253 Bollard ADA 3.000

0.000

622-00270  
 

1,440.003.000

0.00

3.000

EACH

480.00000

0254 Steel Sign Supp (2-In Rd)(Sock) ADA 7.000

0.000

614-01522  
 

1,890.007.000

0.00

7.000

EACH

270.00000

0256 Const Surveying ADA 1.000

0.000

625-00000  
 

22,500.001.000

0.00

1.000

L S 

22,500.00000
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0257 Const Surveying (Hour) ADA 65.000

0.000

625-00001  
 

11,700.0065.000

0.00

65.000

HOUR

180.00000

0261 Mobilization (w/o Autopay) ADA 1.000

0.000

626-00100  
 

13,125.001.000

0.00

1.000

L S 

13,125.00000

0306 Survey Monument (Ty 5) ADA 2.000

0.000

629-01005  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0311 Flagging ADA 898.750

0.000

630-00000  
 

16,626.88898.750

0.00

898.750

HOUR

18.50000

0321 Traf Ctrl Mgmt ADA 45.000

0.000

630-00012  
 

40,500.0045.000

0.00

45.000

DAY 

900.00000

0331 Barricade (3 M-A) (Temp) ADA 3.600

0.400

630-80335  
 

720.004.000

72.00

4.000

EACH

180.00000

0336 Const Traf Sign (A) ADA 20.700

2.300

630-80341  
 

494.5023.000

49.45

30.000

EACH

21.50000

0341 Const Traf Sign (B) ADA 20.700

2.300

630-80342  
 

1,495.0023.000

149.50

27.000

EACH

65.00000

0351 Flash Arrow Panel (B Ty) ADA 1.800

0.200

630-80357  
 

1,080.002.000

108.00

2.000

EACH

540.00000

0356 Drum Channel Dev ADA 61.200

6.800

630-80360  
 

1,496.0068.000

149.60

68.000

EACH

22.00000

0366 Traffic Cone ADA 27.000

3.000

630-80380  
 

31.5030.000

3.15

30.000

EACH

1.05000



CONTID: C21307         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21307-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0201 ADA RAMPS 

0415 Added Item (Dollar)/ Price Reduction for Overweight 
Loads (ABC Class 6)

-260.000

0.000

900-00006  
 

-260.00-260.000

0.00

-260.000

DOL 

1.00000

CAT 420,882.91531.70421,321.91CURRENT AMT0201 $ $ $

$ 5,488,459.16143,791.99$5,488,898.16$CURRENT AMTPROJECT TOTAL


